

JIRA Priority/Work Estimate/Role Matrix

This is to assist in our product operations teams prioritizing, building work estimates and understanding our role to the development effort.

Priority	Working Hours	Working Days	Complexity	Description	Team Role
Highest	> 80h	> 10d	High	High level scripting/stylesheets/coding or major UI/UX application updates.	Manage development entirely; consult as support.
High	> 48h - 80h	> 6d - 10d	Med/High	Medium level script/stylesheets/coding or 3rd party integrations with a deployment required.	Manage development as needed; code only if required.
Medium	> 24h - 48h	> 3d - 6d	Low/Med	Standard level script/stylesheets/coding or 3rd party changes with a deployment required.	Code as needed; manage development if applicable.
Low	> 8h - 24h	> 1d - 3d	Minimal/Low	Basic level script/stylesheets/coding changes or 3rd party updates with possible deployment required.	Consult as needed; code if applicable.
Lowest	< 8h	< 1d	None/Minimal	Minimal level script/stylesheets/coding changes with no deployment required. Usually for content editing.	Consult to provide guidance for changes or updates.